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In production for ~9months -> mature project



Deliverables & Personnel

Provide user analysis computing for CDF
� Interactive & batch CPU
� User & data disks

Mark Neubauer, T.Kim, fkw
CDF task force

plus help from: 
            INFN (monitoring, user scratch)
            Finish DB eng. (hardware DB)

 Mandrichenko (FBSNG)
 CD in general (FCC infrastructure)



Performance numbers

� 400MB/s or up to 30TB per day
� Exceeds goal by factor ~2

(I/O after dCache was turned off)



Multi-process sections in FBSNG (March 15)

Monitoring, Alarms, Control (April 15)

Hardware DB (no firm date)

fcdfsgi2 replacement (no firm date)

Remaining 
Developments



Issues we face
� Monitoring has deteriorated

� INFN not on schedule

� RAID array problem
� 76/92 fileservers affected

� Roughly 10 per day requiring service

� Need better understanding of CAF usage
� Suspect users “waste” resources

� ... or maybe we underestimated computing needs?



Long term plan

� CDF grid:
� Proof of principle exists
� Deployment of prototype started
� However, lacking clear project plan and US 

funding

Expect co-existence of CAF & Grid 
with Grid eventually replacing CAF.


